
ID Task Name
77 L1 Cal/Track Match Production and Testing Completed

123 L2 STT Hardware Production Complete

86 L1 Central Track Trigger DFEA Production And Testing Complete

110 Level 2 Beta Production Complete

16 Silicon Infrastructure Prepared

108 Level 1 Tracking Installation Complete

136 Trigger Upgrade Ready for Resumption of Tevatron

4 Shutdown for Installation Begins

67 L1 Cal Trigger Production And Testing Complete

130 L2 STT Hardware Installed

25 Detector Open and Ready for Access

31 Run IIa Beampipe & Silicon H-Disks Removed

3 Silicon Ready To Move To DAB

121 Level 2 Upgrade Beta Installed & Commissioned

37 L0 Silicon Detector Installed In RunIIa Silicon

43 L0 Silicon Cable-up Complete

47 Run IIb Beam Tube Installed

50 Silicon Ready for Resumption of Tevatron Operation

137 Run IIb Detector Ready for Resumption of Tevatron

54 Silicon System Ready for Physics Commissioning

75 Level 1 Calorimeter Trigger Installed

84 Level 1 Calorimeter Track Matching Installallation Complete
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